
Valley Forge National Historical Park 
Construction Project Updates 
February 12, 2007 

Project Management Weekly Update 

Week of February 5th, 2007 – February 10th, 2007 

Development of David Walker Farmstead for Montessori Children’s School  

a. The package for this project has been produced and submitted for the March 
Development and Advisory Board in Denver. 

Accomplishments at Washington’s Headquarters: 

a. Washington’s Headquarters (Phase I) is 99% complete. The remaining punch list 
items are reseeding the historic landscape and the realignment of 30ft of walkway, both 
of which will be completed in the spring due to current weather conditions.      

Accomplishments Inner Line Drive and Parking lot removal: 

a. Cleaned 17,000 linear feet of road material from the Historic Hand Laid Stone 
Gutters and reset damaged or missing stones. Due to cold weather conditions, work has 
been postponed for a later date.  

Work Plan for week of February 12th through February 17th, 2007 

Structural Stabilization of Knox’s Quarters 

a. Preparations for the contracting of Title III A/E services have begun. 

b. Actual work is to take place in 2 phases to structurally stabilize the building. A 
PMIS project statement for the completion of all the work beyond structural 
stabilization is also being developed to bring the structure to a usable condition. 

PA Route 23: 

a.  The first phase of major road improvements will tentatively begin in the park on 
February 26, 2007.   Route 23 will be closed to traffic and detoured through the park 
from 9:00 p.m. through 5 a.m. Monday through Friday beginning February 1, 2007. 
***See below for more information***       



***ROAD CLOSURES AND DETOURS*** 

West Inner Line along with Inner Line Spur will remain closed due to unsafe conditions.  

Inner Line Drive will be CLOSED and will remain closed until the gutter work is finished 
and the road surface has been milled down. The closure will be from the intersection of 
Valley Forge Road (RT 23) to Gulph Road this includes Inner Line Spur Road, and from 
Gulph Road to Artillery Park Picnic Area. The reason for this closure is that in many places 
along the Inner Line where the Gutters have been cleaned there is as much as a 6” drop off 
from the road surface to the gutter. This drop-off presents a safety hazard to vehicles. Inner 
Line will also be closed to pedestrians and bicycle traffic. The machinery that is being used 
presents a hazard to visitors.      

Pennsylvania State Route 23 (“Valley Forge Road”):  The first phase of major road 
improvements will begin in the Park on February 26, 2007.    Route 23 will be closed to 
traffic and detoured through the park from 9:00 p.m. through 5 a.m. Monday through Friday 
beginning February 12, 2007. The period of construction may last until August, 2007. The 
road closure will be from the intersection of RT 23 “Valley Forge Road” and County Line 
Road to the intersection of RT 23 and Richards Road. The detour will be clearly identified 
with directional signs as well as traffic control flagging personnel.   

This road closure will allow the Utility Companies for water, electric, gas and 
telecommunications to relocate their equipment within the new utility corridor. This utility 
corridor realignment is required because of the realignment of RT 23 from County Line road 
to Richards’s road. This is the first phase of a much larger PennDot construction project 
which will rebuild the Trooper Road Bridge crossing the Schuylkill River, widen PA Route 
422 in both directions and improve the on and off ramps on RT 422 at Valley Forge and 
Trooper roads.    


